1 444 Cedar Street, Suite 1500
Saint Paul, MN 55101
651.292.4400

TKDA tkda.com

Field Report
Project: Ivy Falls Street Improvements Date: 11/9/2021
Weather: AM: sun PM: sun Lo: 44 Hi: 56 Proj. No.: 18260.000
Report By: Steve Bunch, TKDA Contractor:  Alcon Construction
Report To: Ryan Ruzek, Mendota Heights Hours: 7:30am — 4:00pm
Larry Poppler, TKDA Sub(s):
File
OBSERVATIONS:

Alcon arrived at approximately 7:00am to warm up machines and prep the cul-de-sac for tolerancing.
BR crews arrived around 7:15am to unload equipment and clean curbs. BR inspected blue tops and
made no comments about condition, elevation or spacing. BR began the tolerance starting near TH 13
working into the cul-de-sac. Some soft areas were noted on the grade as being unfixed from
yesterday’s test roll. At approximately 9:00am Braun arrived on site to run DCP testing. The technician
tested in locations undisturbed by BR on the rolled grade in approximately 10 locations on Brompton
Place. Testing locations included over water trenches, storm trenches, thickened section and normal
section. Only 1 of 10 tests passed the seating and 0 out of 10 passed in total. The Alcon foreman was
notified of the test results and tolerancing continued. The crew imported rock as tolerancing continued.
A sample of import material was taken by TKDA and tested for gradation by Braun. Crews continued
assisting BR with tolerancing, removing equipment from site and backfilling behind curb.
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ADDITIONAL COMMENTS/ACTION REQUIRED:

Crew:

Foreman: Joe (Alcon); Operators: 1, Laborers: 0, Trucks: 1
Foreman: Brad (BR); Operators: 2, Laborers: 1, Flaggers: 2

Other:

11/9/2021

Temp mail should be set up for all mail boxes that are not accessible by postal workers — Alcon
Empty/install inlet bags — Alcon
Saturday working hours 8am to 5pm

Driveway notices — Alcon

Maintain Roadway and Driveway ramps — Alcon
Order/procure sanitary manhole frame (3) — Alcon

Equipment:

Equipment Manufacturer Model # Used for Used Today?

Skid Steer CAT 289D3 Site work AM XPM

Water Truck Ford ~4000 gallon Dust/compaction COAM CIPM

Water Truck BR ~6000 gallon Compaction LUAM XIPM

Roller CAT CS54B Tolerance XAM XIPM

Blade CAT 140M3 Tolerance XAM XPM

Skid Steer CAT 279D3 Tolerance XAM XPM

Upcoming Schedule:

Wednesday 11/10 — Backfill curb, irrigation repair

Thursday 11/11 — BR to Pave Brompton, raise iron, backfill curb, irrigation repair

Friday 11/12 — Raise iron, backfill curb, irrigation repair

Saturday 11/13 — Raise iron, backfill curb, irrigation repair
Sunday 11/14 — No work planned
Monday 11/15 — Raise iron, backfill curb, irrigation repair
Tuesday 11/16 — Raise iron, backfill curb, irrigation repair
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Photo No. | Date:
11/9/2021

Direction Photo Taken:

Photo Taken by:
Steve Bunch

Description:
Tolerancing Brompton

Photo No. | Date:
2 11/9/2021

Direction Photo Taken:

Photo Taken by:
Steve Bunch

Description:
Tolerancing Brompton




